
 
123 Tice Boulevard, Suite 205 
Woodcliff Lake, New Jersey  07677 
Phone 201.930.9890 
Fax 201.930.9805 

www.anchorqea.com 

 I:\Projects\Newtown_Creek\Deliverables\Monthly Progress Reports\MPR51_September_2015\NewtownCreek_MPR051_Sep2015_final.docx 

 
October 9, 2015 
 
VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 51 – September 2015 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report (MPR) for the Newtown Creek 
Remedial Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group 
(NCG) Respondents to the Administrative Settlement Agreement and Order on Consent 
(Settlement Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, 
this progress report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• A revised schedule for the series of USEPA-requested technical meetings to discuss 
data collected during the Phase 1 and Phase 2 field programs was submitted via e-mail 
to USEPA on September 1.  On September 10, USEPA approved the schedule and 
topics for the presentations, except for one webinar date in November.  Between 
September 10 and September 29, revised dates for the two November webinars were 
discussed and identified.  On September 29, USEPA confirmed the discussed dates 
were approved and that the dates and topics have been finalized.    

• Responses to comments and a revised Phase 2 RI Field Program – QAPP/FSAP 
Deviation Memorandum No. 12 were submitted via e-mail to USEPA on September 2.  
USEPA approved the responses and revised memorandum on September 9.   

• The revised Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 9 
was submitted via e-mail to USEPA on September 8.  

• Approval to develop a bioaccumulation model and direction to prepare and submit 
Modeling Approach Memorandum No. 3 was provided via e-mail by USEPA on 
September 9.    

• A meeting was held with USEPA in New York City on September 11.  Topics 
discussed during this meeting included: 1) Phase 2 field program update; 2) point 
sources sampling update; and 3) submission of the draft Baseline Human Health Risk 
Assessment – Recommended Fish and Crab Consumption Rates report.  In addition, 
presentations were given to discuss point sources- and risk assessment-related data 
sufficiency and usability. 

• The draft Recommended Fish and Crab Consumption Rates report was submitted via 
e-mail to USEPA on September 11. 

• Comments on the September 11 point sources presentation were provided via e-mail 
by USEPA On September 23.  These comments focused on requests for additional 
point sources wet-weather sampling at specific locations and increasing the number 
of field crews used during sampling in an attempt to accelerate sample collection 
progress.  The comments also formally extended the point sources field sampling 
program to November 30, 2015.   

• Revised Modeling Approach Memorandum No. 2 was submitted via e-mail to USEPA 
on September 25. 
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• The Phase 2 field investigation continued in September.  Specifically, the following 
activities were performed: 

− Water quality sondes were cleaned/monitored (throughout September)  
− Point sources sampling  

o Wet-weather sampling event (September 10) 
 Whole-water and dissolved particulate sampling at Queens District 

5/5a Garage (QDG002) 
 Whole-water sampling at Waste Management of NY/Steel Equities 

(WM001) and NCB-002 
 False starts occurred at NCB-083 (lack of discharge), NCB-637 (lack of 

discharge), Newtown Creek Water Pollution Control Plant (WPCP) 
influent (discharge could not be verified), and O-185 (insufficient 
discharge for sampling) 

o Dry-weather sampling event implemented at the Newtown Creek WPCP 
(September 24 and 25) 

o Wet-weather sampling event (September 29 and 30) 
 Whole-water sampling at NCB-083, NCQ-029, Review Avenue 

Development I, Newtown Creek WPCP influent, NCB-631, 
NCQ-632B, WM001, and Former Laurel Hill Site 

 Dissolved/particulate sampling at Newtown Creek WPCP 
− Surface water during point sources discharge sampling event (September 10 and 11) 

• Phase 2 field program planning and implementation continued in September. 
 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control (QC) review of field data from point sources wet-weather sampling 
(Event 11), point sources dry-weather sampling (Event 7), and surface water during 
point sources discharges (Event 5) was completed.  The field data for these events are 
included on the enclosed compact disc (CD) as part of this MPR. 
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• The fourth set of Phase 2 electronic data deliverables (EDDs) was provided to USEPA 
on September 30 and are included again on CD as part of this MPR.  These EDDs 
included the following datasets: 

− East River surface water sampling (January through March 2015) 
− Surface water during point sources discharges sampling Events 2 (March 2015) 

and 3 (April 2015) 
− Point sources dry-weather sampling Events 2 (May 7, 2015), 3 (May 14, 2015), and 

4 (May 28, 2015) 
− Point sources wet-weather sampling Events 4 (March 14, 2015), 5 (April 20, 2015), 

6 (June 14 and 15, 2015), 7 (June 21, 2015), and 8 (June 27 and 28, 2015) 
− Sediment trap sampling Events 7 (January 2015), 8 (February 2015), and 9 

(March 2015) 
 
3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 

Implemented to Address Them 

• The NCG has repeatedly requested information from the City of New York that is 
needed to complete the RI/FS.  An updated listing of these requests is provided as an 
attachment to this MPR.   

 
4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 

Schedule for RI/FS Completion 

• RI data presentations with USEPA are scheduled for October 1 (Background, 
Nonaqueous Phase Liquid [NAPL]), October 22 (Air, Shoreline Erosion, Ebullition, 
Surface Water), November 5 (Sediments, Geochronology) and November 16 
(Baseline). 

• A project update meeting with USEPA is scheduled for October 22 in New York.   
• The draft Baseline Human Health Risk Assessment is planned for submission on 

November 2. 
• Continue the Phase 2 field investigation in October, including the following: 

− Continuous water quality measurements from in-creek sondes 
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− Point sources sampling of combined sewer overflows (CSOs) where access may be 
limited due to bending weir construction (i.e., NCQ-077 and NCB-015) will be 
prioritized over other locations.   

 

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  

mailto:jquadrini@anchorqea.com
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Attachments 

− CD containing field data and validated Phase 2 chemistry data 
− An updated New York City Data Request listing 

 
 
cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  

Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 



New York City Data Request

New York City Data Request
Newtown Creek RI/FS 1 of 1

October 2015
151037-01.01

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model) Status as of 10/9/2015 Reason for Request

1 9/10/20121 Data from monitored/telemetered combined sewer infrastructure that discharges to 
Newtown Creek, including NCB-015

Data

This information is required to evaluate 
combined sewer discharges to the creek and 
support the modeling effort.  

5 9/10/20121

a. Available CSO/SSO flow monitoring data, along with data used in the modeling for the 
Long-term Control Plan (including flow data for BB-026 and any additional locations that 
discharge to Newtown Creek that are available)
b. A status update on NYC CSO flow metering program and a detailed schedule for 
completion of activities and transfer of data

Data

This information is required for model 
calibration—flow data will be used in 
conjunction with other variables to evaluate 
hydro model performance.  Flow data will also 
be used to inform the sampling effort and 
approach.  

21 2/19/2015

Records related to groundwater seepage or withdrawals in the Newtown Creek Watershed 
associated with New York City infrastructure; categories include the following:  
– Dewatering of the subway system
– Groundwater seepage into CSOs
– Other groundwater dewatering

Data
Document

Partially Provided.  NYCDEP provided responses 
regarding subway and building/utility dewatering 
and industrial water supply; however, they 
indicated that they will provide other updates at a 
later date.  Information about groundwater seepage 
into CSOs is still outstanding.  

This information is required to support the 
groundwater evaluation.  

22 8/20/2015
A copy of the July 1 Flow Meter presentation that was presented by NYCDEP to USEPA and 
the NCG.

Document
Not Provided.  NYCDEP has not responded to this 
request.

See request Nos. 1 and 5.

Notes:  
1 = In some cases, the request has been updated to be more specific or include more recent information that became available since the previous request.
BB = Bowery Bay
CSO = combined sewer overflow
NCB = Newtown Creek Brooklyn
NCG = Newtown Creek Group
NYC = New York City
NYCDEP or DEP = New York City Department of Environmental Protection
SSO = sanitary sewer overflow
USEPA = U.S. Environmental Protection Agency

Not Provided.  NYC indicated that they would 
provide analysis and data from 12 months of data 
collection (April 1, 2014 to March 31, 2015) on 
August 15, 2015 and that other data from previous 
years would be provided at that time as well. 

NYC provided an update on July 10, and as a follow 
up to that call NCG reiterated their request for the 
following data:

1. Raw CSO flow metering data
2. Processed (“triangulated”) flow metering data 
used to re-calibrate the PS model
a. Any additional data (besides raw flow metering 
data) used to generate the “triangulated” data
3. Detailed description of method used to generate 
the “triangulated” data
4. Updated geo-neutral PS model
a. Detailed description of:
i. Re-calibration procedure and results
ii. Changes made to the geo-neutral model as a 
result of the re-calibration process
b. Revised input and output files
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